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1. BACKGROUND 

The Theater Deployable Communications (TDC) program is upgrading the Air Force’s 
deployable communications infrastructure.  The TDC program consists of three major 
components: 
 

Satcom Terminals.  The satcom terminals are a family of tri-band satellite transportable 
satellite terminal providing access to both military and commercial satellite systems. 
 
Integrated Communications Access Packages (ICAP).  ICAP is a suite of modules and 
accessory kits providing the communications backbone for deployed units.  ICAP is 
comprised of commercial off-the-shelf (COTS) circuit switches, hubs and routers, 
multiplexers, on-base transmission (radio and laser), and encryption devices. 
 
Network Control Center-Deployed (NCC-D).  The NCC-D provides network management, 
information protection, and network core services for deployed operations.  NCC-D is 
comprised of COTS servers and software packaged in transit/transport cases for deployed 
operations. 
 

The original ICAP contract was awarded in FY96 with five one-year ordering periods.  As a 
result of funding limitations, fewer than half of the required units had been integrated and 
delivered by the end of the final ordering period on the original contract (FY01).  Two additional 
contracts were awarded in FY02, but as a result of higher than anticipated ordering in support of 
Operations Enduring and Iraqi Freedom, contract ceilings were reached sooner than anticipated. 
 
This effort includes all TDC modules and kits with the exception of the satellite terminals and 
some general purpose kits (e.g., telephones, computers, printers, etc.) acquired through other 
contract vehicles. 

2. GENERAL OBJECTIVES 

The objectives of the follow-on effort are two-fold:  (1) to acquire and deliver equipment 
(modules and kits) to new units in the field in accordance with the TDC Fielding and Priority 
List and (2) to refresh the fielded modules/kits as required to maintain a consistent technical and 
operational baseline.  This includes, but is not limited to, the following: 
 

• Establish a new technical baseline (block “x”) annually by completing the non-recurring 
engineering through successful testing of the first unit on all new versions of modules and 
kits.  This includes conducting a familiarization session on the new modules and kits at 
both the ICAP schoolhouse at Keesler AFB, MS and the TDC depot in Needham, MA.  
[A002, A003, A004, A005] 

 
• Assemble/manufacture modules and kits at the latest baseline and ship to new units on 

the TDC Fielding and Priority list.  [A002, A003, A004, A005] 
 

• Upgrade fielded modules and kits through either retrofit or replacement to maintain a 
fielded baseline of not more than two versions of any module and/or kit.  In addition, 
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under special, operationally-driven circumstances, there may be a requirement to 
maintain only one fielded version of a particular module or kit.  The Government will 
specify these situations as part of defining each block baseline.  [A002, A003, A004, 
A005] 

 
• Provide a monthly status report detailing the events of the past month.  [A001] 

 

3. SPECIFIC OBJECTIVES 

3.1 Block 45 Minimum Target Baseline 

The minimum target baseline for Block 45 is defined in the following table.  Specific details are 
defined in the appropriate Baseline Requirements Document (BRD). 
 
 Latest 

Fielded 
Baseline 

Minimum 
Block 45 
Baseline 

Minimum Required Retrofits 

Voice 
Basic Access Module V3 V3 Retrofit all BAM v2s to v3s 
Base Transceiver Station Module 1  V1 No retrofits required. 
Cellular Hub Module 1  V1 No retrofits required. 
Large Voice Module V2 V3 Retrofit all LVM v1 and v2s to v3s 
Secure Voice Module V3 V3 No retrofits required. 
STE-R Module V1 V1 No retrofits required. 
Cellular Antenna Kit 1  V1 No retrofits required. 
Cellular Phone Kit 1  V1 No retrofits required. 
Cellular Operations & Maintenance Center Kit 1  V1 No retrofits required. 
Cellular TRX Card and Power Amplified Kit 1  V1 No retrofits required. 
DSVT Kit V2 V2 No retrofits required. 
Lightning Protection Kit V1 V1 No retrofits required. 
Voice Config Kit-Local Base Interface V1 V1 No retrofits required. 
Voice Config Kit-Radio Interface V1 V1 No retrofits required. 
Voice Config Kit-Subscriber Extension V1 V1 No retrofits required. 
Voice Config Kit-Subscriber Loop V2 V2 No retrofits required. 
Voice Config Kit-T1Trunk/Echo Cancellation/International V1 V2 No retrofits required. 
Voice Config Kit-TRI-TAC Interface V1 V1 No retrofits required. 

Data 
Crypto Interface Module V2.1 V2.2 No retrofits required 
Red Data Module V1 V1.1 No retrofits required. 
TSSR Interface Unit V2 V2 No retrofits required. 
Crypto Configuration Kit V1 V1 No retrofits required. 
INE Kit V1 V1 No retrofits required. 
LAN Kit V1 V1 No retrofits required. 
Router Kit V1 V1 No retrofits required. 
Single Mode Fiber Extension Kit 1  V1 No retrofits required. 
VOIP Kit V1 V1 No retrofits required. 

Muxing 
Crypto Module V2 V2.1 No retrofits required. 
FCC-100 (Satellite) Module V1 V1 No retrofits required. 
FCC-100 (Tactical) Module V1 V1 No retrofits required. 
ICE NIPRNET Module V1 V2 No retrofits required. 
ICE SIPRNET Module V1 V2 No retrofits required. 
ICE Transmission Module V1 V2 No retrofits required. 
FTSAT Baseband Module V1 V1 No retrofits required. 
PMux 400 Module V2 V2 No retrofits required. 
PMux 800 Base Module V1 V1 No retrofits required. 
PMux 800 Expansion Module V1 V1 No retrofits required. 
SPICE Satellite Baseband Module 1  V1 No retrofits required. 
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 Latest 
Fielded 

Baseline 

Minimum 
Block 45 
Baseline 

Minimum Required Retrofits 

SPICE NIPRNET Module 1  V1 No retrofits required. 
SPICE SIPRNET Module 1  V1 No retrofits required. 
Circuit Extension Kit V2 V2 No retrofits required. 
PMux 400 Config Kit-Port Interface V1 V1 No retrofits required. 
PMux 400 Config Kit-Trunk Interface V2 V2 No retrofits required. 
PMux 400 Config Kit-Voice V3 V3 No retrofits required. 
PMux 800 Config Kit-Port Interface V1 V1 No retrofits required. 
PMux 800 Config Kit-Trunk Interface V2 V2 No retrofits required. 
PMux 800 Config Kit-Voice V3 V3 No retrofits required. 

Transmission 
Laser Module V2 V2 No retrofits required. 
Radio Frequency Module V3 V3 No retrofits required. 
Antenna Kit V1 V1 No retrofits required. 
9 Meter Antenna Mast Kit V2 V2 No retrofits required. 
15 Meter Antenna Mast Kit 1  V1 No retrofits required. 
Tripod Kit V1 V1 No retrofits required. 

Network Control 
NCC-D Heavy V2 V3 No retrofits required. 

 
1  new in Block 45 

3.1.1 Tasks 

3.1.1.1 Complete Non-Recurring Engineering for ICAP Block 45 

The contractor shall prepare Module/Kit Baseline Requirements Documents for each new 
module/kit version and Module Acceptance Test Procedures for each new module version, 
manufacture/assemble an initial unit for each new module version, and successfully test each 
initial module in accordance with approved Acceptance Test Procedures.  Non-recurring 
engineering also includes the integration and initial test of retrofit kits (“kit-proofing”) to 
upgrade already fielded modules to the latest baseline if required.  [A002, A003, A004, A005] 
 
The contractor shall also conduct familiarization sessions at both the ICAP schoolhouse at 
Keesler AFB, MS and TDC depot in Needham, MA on the new versions of all modules and kits.  
There will be no more than 10 attendees at each of these sessions, with the length of the sessions 
dependent on the extent of the baseline changes.  The contractor will not be required to provide 
equipment for these familiarizations sessions beyond that ordered on the contract. 
 
There is no requirement for the contractor to provide installation/integration services in the field. 

3.1.1.2 Integrate and Test Modules/Kits 

The contractor shall integrate, test, and deliver modules and kits at the latest baseline in 
accordance with approved Baseline Requirements Documents and Acceptance Test Procedures.  
All commercial documentation, “pack-up” data, and system hardware and software manuals 
shall be included.  The specific quantities of equipment to be ordered will be specified in 
individual orders. 
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3.1.1.3 Retrofit/Upgrade Modules/Kits 

The contractor shall integrate, test, and deliver retrofit kits for existing fielded modules and kits 
to upgrade the modules and kits to the specified baseline.  Retrofits can be performed either by 
the contractor at his facility or by the user in the field, depending on the complexity of the 
upgrade.  The specific quantity of retrofit/upgrade kits to be ordered will be specified in 
individual orders. 

3.1.1.4 Spares 

The contractor shall test and deliver spares for key components of each module and kit.  The 
intent of a spares kit is to allow the user to operate for some period of time (nominally 30 days) 
without recourse to a depot or other supply point.  Equipment is normally spared at the LRU 
level, allowing the user to remove/replace components in the field with common tools available 
on site.  Examples include spare voice switch cards, modems, etc.  Spares do not include 
expendable items such as batteries, fuses, paper, etc. 

3.1.1.5 Management 

The contractor shall provide a monthly status report detailing the events of the past month.  
[A001] 
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